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ESTIMATE RUN 09/22/2004

ESTIMATE SUMMARY 11:22:48

CONTID: C13818 ESTIMATE NO: 0003 PROG 2002

PCN: 13818-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 40 Kit Carson East PERCENT TIME:

PROJECT NO: STA 0405-030

SH 40 Kit Carson East

NAME OF ROAD: 040H

PROJECT COUNTIES: CHEYENNE, REGION 1

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 09/20/2004 DATE TIME STARTED 07/12/2004

1800 NORTH TAFT DATE LET 03/04/2004 DATE WORK BEGAN

DATE AWARDED 03/10/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/23/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 07/12/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,236,467.10 PARTICIPATING $ $ 1,599,625.74

AWARD PROJECT AMT: 4,873,435.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,076.13

SECURITIES ENCUMBERED 3,076.13

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.36

51.0 TIME ALLOW:

ORIG TIME ALLOW:

110 WORK DAYS

WORK DAYS110

38.80%

3,204,618.65

1,599,625.74

1,599,625.74

1,599,625.74

$

$

$

$

2,031,848.45

0.00

2,031,848.45

0.00

2,031,848.45

-4,538.18

4,538.18

2,031,848.45

0.00

AMOUNT DUE 2,031,848.45 1,599,625.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,599,625.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 154.000 0.000

SY 0.000 0.00

9.00000 0.000 0.00

202-00200

0010 *REMOVAL OF CURB 80.000 0.000

LF 0.000 0.00

6.00000 0.000 0.00

202-00201

0015 *REMOVAL OF GUTTER 305.000 0.000

LF 0.000 0.00

7.00000 0.000 0.00

202-00202

0020 *REMOVAL OF ASPHALT MAT (PLANING) 10,229.000 1,058.000

SY 1,295.000 1,295.00

1.00000 2,353.000 2,353.00

202-00240

0025 *REMOVAL OF BRIDGE RAILING 326.000 0.000

LF 0.000 0.00

22.50000 0.000 0.00

202-00425

0030 *REMOVAL OF GUARDRAIL TYPE 3 1,320.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

202-01130

0035 *REMOVAL OF END ANCHORAGE 8.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300

0040 *BORROW (COMPLETE IN PLACE) 7,922.000 0.000

CY 0.000 0.00

9.50000 0.000 0.00

203-00210

0045 RECLAIM PIT 2.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

203-00700

0050 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

2,000.00000 0.000 0.00

208-00200

0055 *RESET GROUND SIGN 11.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

210-00810
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SEEDING (NATIVE) 14.000 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

212-00006

0065 *SOIL PREPARATION (SPECIAL) 14.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00047

0070 *MULCHING (WEED FREE HAY) 14.000 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

213-00002

0075 *MULCH TACKIFIER 2,800.000 0.000

LB 0.000 0.00

0.60000 0.000 0.00

213-00061

0080 *HYDRATED LIME 1,243.000 293.510

TON 573.320 57,332.00

100.00000 866.830 86,683.00

307-00000

0085 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 239.370 77.450

TON 161.920 11,010.56

68.00000 239.370 16,277.16

403-00720

0090 FURNISH HOT BITUMINOUS PAVEMENT 570.430 9.070

TON 561.360 15,718.08

28.00000 570.430 15,972.04

403-09500

0095 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 31,734.000 0.000

TON 25,184.100 831,075.30

33.00000 25,184.100 831,075.30

403-34741

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 51,934.000 0.000

TON 0.000 0.00

38.60000 0.000 0.00

403-34751

0105 *COLD BITUMINOUS PAVEMENT (RECYCLE) 387,652.000 124,334.000

SY 263,318.000 355,479.30

1.35000 387,652.000 523,330.20

406-09500

0106 ADDED ITEM (HOUR)/ LANE RENTAL FEE $100/HR 0.000 0.000

HOUR -6.000 -600.00

100.00000 -6.000 -600.00

900-00010
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0107 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE  $800/WORK DAY 0.000 -8.000

WD -18.000 -14,400.00

800.00000 -26.000 -20,800.00

900-00025

0110 EMULSIFIED ASPHALT (SLOW-SETTING) 43,234.000 0.000

GAL 12,900.000 16,125.00

1.25000 12,900.000 16,125.00

411-10255

0115 RECYCLING AGENT 265,228.000 79,836.000

GAL 185,392.000 185,392.00

1.00000 265,228.000 265,228.00

411-90040

0120 GEOTEXTILE (PAVING) 748.000 0.000

SY 0.000 0.00

3.50000 0.000 0.00

420-00500

0125 *RIPRAP (9 INCH) 20.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209

0130 *CONCRETE SEALER 112.000 0.000

SY 0.000 0.00

16.00000 0.000 0.00

515-00400

0135 *CONCRETE SEALER (CALCIUM NITRITE) 46.000 0.000

SY 0.000 0.00

25.00000 0.000 0.00

515-00410

0140 *CONCRETE CLASS D 14.000 0.000

CY 0.000 0.00

745.00000 0.000 0.00

601-03000

0145 *REINFORCING STEEL (EPOXY COATED) 1,088.000 0.000

LB 0.000 0.00

2.10000 0.000 0.00

602-00020

0150 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,400.000 0.000

LF 0.000 0.00

16.00000 0.000 0.00

606-00301

0155 *TRANSITION TYPE 3G 8.000 0.000

EACH 0.000 0.00

900.00000 0.000 0.00

606-01370
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *END ANCHORAGE (NONFLARED) 8.000 0.000

EACH 0.000 0.00

1,600.00000 0.000 0.00

606-02003

0165 *BRIDGE RAIL TYPE 10R 326.000 0.000

LF 0.000 0.00

77.00000 0.000 0.00

606-11010

0170 *CONCRETE SIDEWALK 37.000 0.000

SY 0.000 0.00

65.00000 0.000 0.00

608-00000

0175 *CONCRETE CURB RAMP 146.000 0.000

SY 0.000 0.00

70.00000 0.000 0.00

608-00010

0180 *CURB AND GUTTER TYPE 2 (SECTION II-M) 260.000 0.000

LF 0.000 0.00

45.00000 0.000 0.00

609-21021

0185 CURB TYPE 6 (SECTION M) 80.000 0.000

LF 0.000 0.00

11.00000 0.000 0.00

609-60011

0190 *STEEL SIGN POST (2 INCH ROUND)(SOCKET) 7.000 0.000

EACH 0.000 0.00

120.00000 0.000 0.00

614-01522

0195 *STEEL SIGN POST(2.5 IN ROUND)(SLIPBASE SCHEDULE 
80)(GD STUB 

4.000 0.000

EACH 0.000 0.00

215.00000 0.000 0.00

614-01588

0200 *CONSTRUCTION SURVEYING 0.100 0.000

L S 0.000 0.00

8,050.00000 0.000 0.00

625-00000

0205 *MOBILIZATION 1.000 0.250

L S 0.350 42,346.50

120,990.00000 0.600 72,594.00

626-00000

0210 *EPOXY PAVEMENT MARKING 1,100.000 0.000

GAL 0.000 0.00

48.00000 0.000 0.00

627-00005
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 3,300.000 135.000

GAL 355.000 2,840.00

8.00000 490.000 3,920.00

627-00012

0220 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,280.000 0.000

SF 0.000 0.00

7.00000 0.000 0.00

627-30410

0225 *FLAGGING 4,200.000 408.500

HOUR 1,194.000 22,089.00

18.50000 1,602.500 29,646.25

630-00000

0230 *TRAFFIC CONTROL INSPECTION 40.000 10.000

DAY 7.000 350.00

50.00000 17.000 850.00

630-00007

0235 *TRAFFIC CONTROL MANAGEMENT 100.000 21.000

DAY 24.000 9,120.00

380.00000 45.000 17,100.00

630-00012

0240 *FLASHING BEACON (SOLAR) 6.000 3.000

EACH 0.000 0.00

525.00000 3.000 1,575.00

630-80002

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 0.000 0.00

40.00000 2.000 80.00

630-80341

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 26.500

EACH 7.000 665.00

95.00000 33.500 3,182.50

630-80342

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

118.00000 4.000 472.00

630-80343

0260 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 30.000

SF 0.000 0.00

8.00000 30.000 240.00

630-80344

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

3,200.00000 1.000 3,200.00

630-80355
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *DRUM CHANNELIZING DEVICE 100.000 6.000

EACH 0.000 0.00

70.00000 6.000 420.00

630-80360

0275 *CONCRETE BARRIER (TEMPORARY) 950.000 0.000

LF 0.000 0.00

13.25000 0.000 0.00

630-80370

0280 *TRAFFIC CONE 400.000 100.000

EACH 100.000 800.00

8.00000 200.000 1,600.00

630-80380

0285 F/A MINOR CONTRACT REVISIONS 35,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0290 F/A ASPHALT PAVEMENT INCENTIVE 48,210.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0295 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0300 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT 210,437.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0310 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0315 F/A LANDSCAPING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 F/A SPRINKLERS 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70320

CAT 0200 $1,536,637.74 1,870,523.45CURRENT AMT 4,969,133.60 $$

CAT NO0300 STRUCTURE 

0325 *REMOVAL OF DELINEATOR 20.000 4.000

EACH 3.000 18.00

6.00000 7.000 42.00

202-00090

0330 *REMOVAL OF PAVEMENT MARKING 2,500.000 0.000

SF 0.000 0.00

0.75000 0.000 0.00

202-00250

0335 *REMOVAL OF BRIDGE 1.000 0.000

EACH 0.000 0.00

11,000.00000 0.000 0.00

202-00400

0340 *REMOVAL OF GUARDRAIL TYPE 3 550.000 0.000

LF 0.000 0.00

3.00000 0.000 0.00

202-01130

0345 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

202-01300

0350 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 7,283.000 1,000.000

CY 6,283.000 62,830.00

10.00000 7,283.000 72,830.00

203-00060

0355 BLADING 20.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01500

0360 *STRUCTURE BACKFILL (SPECIAL) 131.000 0.000

CY 0.000 0.00

95.00000 0.000 0.00

206-00050

0365 *DUST PALLIATIVE (MAGNESIUM CHLORIDE) 1,327.000 0.000

GAL 0.000 0.00

2.50000 0.000 0.00

209-00600
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0370 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

212-00006

0375 *SOIL PREPARATION (SPECIAL) 2.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00047

0380 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

200.00000 0.000 0.00

213-00002

0385 *MULCH TACKIFIER 400.000 0.000

LB 0.000 0.00

0.60000 0.000 0.00

213-00061

0390 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-22) 614.000 0.000

TON 0.000 0.00

33.00000 0.000 0.00

403-34741

0395 EMULSIFIED ASPHALT (SLOW-SETTING) 192.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255

0400 *RIPRAP (12 INCH) 12.000 0.000

CY 0.000 0.00

110.00000 0.000 0.00

506-00212

0405 *CONCRETE CLASS B (WALL) 14.500 14.500

CY 0.000 0.00

710.00000 14.500 10,295.00

601-01050

0410 *REINFORCING STEEL 440.000 440.000

LB 0.000 0.00

3.05000 440.000 1,342.00

602-00000

0415 *48 INCH CORRUGATED STEEL PIPE 728.000 702.000

LF 0.000 0.00

60.00000 702.000 42,120.00

603-10480

0420 *DELINEATOR (TYPE I) 20.000 0.000

EACH 0.000 0.00

17.50000 0.000 0.00

612-00001
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0425 *CONSTRUCTION SURVEYING 0.900 0.900

L S 0.000 0.00

8,050.00000 0.900 7,245.00

625-00000

0430 *EPOXY PAVEMENT MARKING 11.000 0.000

GAL 0.000 0.00

48.00000 0.000 0.00

627-00005

0435 *FLAGGING 300.000 0.000

HOUR 0.000 0.00

18.50000 0.000 0.00

630-00000

0440 *TRAFFIC CONTROL INSPECTION 10.000 2.000

DAY 0.000 0.00

50.00000 2.000 100.00

630-00007

0445 *TRAFFIC CONTROL MANAGEMENT 10.000 6.000

DAY 0.000 0.00

380.00000 6.000 2,280.00

630-00012

0450 *FLASHING BEACON (SOLAR) 4.000 2.000

EACH 0.000 0.00

525.00000 2.000 1,050.00

630-80002

0455 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000

EACH 0.000 0.00

160.00000 0.000 0.00

630-80336

0460 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 0.000 0.00

40.00000 0.000 0.00

630-80341

0465 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 7.000

EACH 0.000 0.00

95.00000 7.000 665.00

630-80342

0470 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000

EACH 0.000 0.00

118.00000 2.000 236.00

630-80343

0475 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF 0.000 0.00

8.00000 0.000 0.00

630-80344
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PCN: 13818-BID ESTIMATE RUN 09/22/2004

PROJECT: STA 0405-030 ESTIMATE NO: 0003 11:22:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE 

0480 *DRUM CHANNELIZING DEVICE 100.000 4.000

EACH 2.000 140.00

70.00000 6.000 420.00

630-80360

0485 *PORTABLE TRAFFIC SPEED MONITOR 2.000 0.000

EACH 0.000 0.00

1,050.00000 0.000 0.00

630-80367

0490 *CONCRETE BARRIER (TEMPORARY) 1,120.000 0.000

LF 0.000 0.00

13.25000 0.000 0.00

630-80370

0495 *TRAFFIC CONE 100.000 0.000

EACH 0.000 0.00

8.00000 0.000 0.00

630-80380

0500 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-85010

0505 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0300 $62,988.00 138,625.00CURRENT AMT 244,633.50 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0510 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

8,500.00000 1.000 8,500.00

620-00001

0515 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00011

0520 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00015

0525 SANITARY FACILITY 3.000 3.000

EACH 0.000 0.00

900.00000 3.000 2,700.00

620-00020

CAT 0400 $0.00 22,700.00CURRENT AMT 22,700.00 $$

PROJECT TOTAL 1,599,625.74 $ 2,031,848.45CURRENT AMT 5,236,467.10 $$


